

Website Implementation Status Report

Review of the hopn.eu rebuild against the founder's Phase 1–6 requirements brief, covering content integrity, trust and proof components, forms and compliance, SEO, and security.

Project: HOPn Corporate Website (hopn-corporate)

Prepared by: Vedant Hage, Developer

Date: October 2026

Summary

Status of all 38 requirements across six phases, plus the design-direction guidelines.

24 COMPLETE	9 PENDING FOUNDER INPUT	5 NOT YET STARTED
-----------------------------------	---	---

Every item that could be implemented from code alone — without content, credentials, or decisions that only the founder can provide — has been completed. The remaining items fall into two groups: those waiting on specific information or accounts from the founder (listed in full in the final section of this report), and larger structural or design work that has not yet been started, noted below.

On the design direction (light theme). The brief calls for a full visual overhaul — a light, calm color palette applied consistently across the entire public site, replacing the current dark theme. This has not been started. It touches most of the public-facing templates individually, since colors are set per page rather than from one central place, and it overlaps directly with the homepage restructure in Phase 2 (item 8). Doing the visual overhaul once, together with that restructure, avoids rebuilding the same pages twice. This is the single largest piece of remaining work and is recommended as the next focus once Phase 2 content is ready.

Phase 1 — Clean and Fix

Removing unverified content and fixing the legal foundation, before anything else.

#	REQUIREMENT	STATUS	NOTES
1	Delete all "test" data (industries, startups, partners, news, events)	IN PROGRESS	A review-and-delete tool was built (php artisan hopn:clean-test-data); the founder is running it directly against the live data.
2	Hide every empty section; never show "Add from Admin Panel" to visitors	COMPLETE	Homepage widgets and listing pages now render nothing when empty, instead of placeholder or developer-facing text.
3	Remove hardcoded stats; make editable, default hidden	COMPLETE	Six stat displays across the site are now off by default and toggled individually from Admin → Settings.
4	Fix legal identity everywhere (entity, court, HRB); remove unconfirmed GmbH/Berlin	PARTIAL	Entity name, registering court, and HRB number corrected across the footer, Impressum, and Privacy Policy. Registered address and VAT ID are pending from the founder.
5	Remove personal GitHub link and empty Twitter link; keep LinkedIn only	COMPLETE	
6	Set real contact email and scheduling link	PENDING	Needs confirmation from the founder that meet.ebada.de is active, or the correct link.
7	Complete Impressum, Privacy Policy, Cookie Policy; linked in footer on every page/language	COMPLETE	All three already existed and are linked site-wide in EN/DE/AR; legal text corrected under item 4.

Phase 2 — Structure and Messaging

Homepage rebuild, navigation, and the flagship content pages.

#	REQUIREMENT	STATUS	NOTES
8	Rebuild homepage in the specified order	NOT STARTED	Deferred to be done together with the light-theme redesign (item 36).
9	Hero copy from the founder, as an editable block	PENDING	Needs the founder's own wording before this can be built.
10	Reduce navigation to 5 items (Solutions, Ventures, Research, Events, Company) + Book a Call	NOT STARTED	Intentionally held back: renaming the navigation to "Ventures" and "Research" before those pages (items 11–12) exist would point visitors to empty or missing pages.
11	Individual venture pages (problem, solution, status, security notes, CTA)	PARTIAL	Each product page now shows an honest Concept/Pilot/Live status badge (item 19). Problem/solution copy and security notes for Praktix, Sovra AI, AI-Pass, and Eventify still need founder-supplied content.
12	Research page (publications, projects, academic partners)	PENDING	Needs the publications/projects list from the founder before building.
13	Founder and Team page (real photos, titles, credentials, LinkedIn)	COMPLETE	New dedicated page at /team, separate from About. Admin can mark one or more team members as Founder, who are then featured at the top of the page. Fully editable in EN/DE/AR; awaiting real photos and bios from the founder.
14	Investors page (summary, request-a-deck form, data-room note)	NOT STARTED	A basic Investors listing page exists; the deck-request form and data-room note have not been added.
15	Partners and Grants page with inquiry form	PARTIAL	Partner listing and a partner-inquiry form already exist. The grants-specific framing has not been added.

Phase 3 — Trust and Proof Components

Making sure every claim on the site can be backed up.

#	REQUIREMENT	STATUS	NOTES
16	Case Study template with client, problem, solution, result, and a permissioned quote	COMPLETE	A quote only appears on a published case study once "Published with permission" is explicitly checked in the admin panel.
17	Logo strip only shows verified entries	COMPLETE	A hardcoded fallback strip of well-known company and university logos (unrelated to HOPn) was found on the homepage and removed. The homepage and the Partners page now only ever show logos explicitly marked visible in the admin panel, and the section disappears entirely when there are none.
18	Security and Trust page (GDPR, EU hosting, AI Act, SOC 2 status)	COMPLETE	New page at /security. SOC 2 is stated plainly as "in progress," per the brief, rather than implied.
19	Status badge system for ventures (Concept, Pilot, Live)	COMPLETE	Applied to every place a product appears — homepage, catalog, product listing, and product page — from a single admin-editable field per product.

Phase 4 — Conversion and Operations

Forms, notifications, and compliance for anyone who submits their details.

#	REQUIREMENT	STATUS	NOTES
20	All forms connected with spam protection (honeypot + Turnstile) and confirmation email	PARTIAL	Honeypot protection and confirmation emails are already in place on every form. Cloudflare Turnstile is not yet added — it requires a free Cloudflare account and a Site Key/Secret Key from the founder.
21	Double opt-in for the newsletter (GDPR)	COMPLETE	A subscriber is only counted once they confirm via an emailed link, in their own language.
22	Internal notification to the founder for every inquiry, with source, page, and language	COMPLETE	Every inquiry's language was not previously recorded; this has been added to both the database and the notification email.
23	Privacy-friendly analytics (Plausible/Matomo) with event tracking	PENDING	Requires the founder to set up an EU-hosted analytics account and share the tracking details.
24	Cookie banner that blocks non-essential scripts until consent	COMPLETE	Already correctly implemented prior to this review.

Phase 5 — Performance, SEO, and AI Visibility

#	REQUIREMENT	STATUS	NOTES
25	Lighthouse 90+ on mobile; optimized images, lazy loading, self-hosted fonts	NOT STARTED	Requires a dedicated performance pass and a Lighthouse audit; not yet carried out.
26	Replace Unsplash placeholder images with real or licensed images	PENDING	Waiting on real photography from the founder (team, office, EXPO).
27	Unique title/description/OG image per page and language; create og-default.png	COMPLETE	Every page already passes its own title through to the shared layout. The site-wide default social-share image did not exist at all (every shared link showed a broken image) and has been created.
28	hreflang, sitemap.xml, robots.txt; confirm domain redirects	COMPLETE	Already correctly implemented prior to this review.
29	Schema.org JSON-LD (Organization, WebSite, Event, Article)	NOT STARTED	
30	llms.txt; key pages render without JavaScript	COMPLETE	llms.txt created. The site is server-rendered throughout, so pages already read fully without JavaScript.

Phase 6 — Quality and Security

#	REQUIREMENT	STATUS	NOTES
31	German fully translated and native-reviewed; Arabic RTL correct	NOT STARTED	Needs a native-speaker review pass; not a code task.
32	WCAG 2.2 AA accessibility	NOT STARTED	Needs a dedicated accessibility audit.
33	Security headers (CSP, HSTS, X-Frame-Options), CSRF, rate limiting, no secrets in repo	COMPLETE	CSP and HSTS were missing and have been added; X-Frame-Options and CSRF protection were already in place. Rate limiting confirmed on all lead-generating forms.
34	Custom domain with staging behind login; noindex on staging	NOT STARTED	Hosting/DNS-level task, set up in Railway rather than in code.
35	Backups, uptime monitoring, error tracking	NOT STARTED	Requires selecting and connecting a monitoring service (e.g. Sentry).

Design Direction (Items 36-38)

The light-theme visual system, applied consistently across the site.

#	REQUIREMENT	STATUS	NOTES	
36	One design system: palette, two fonts, consistent spacing and buttons	NOT STARTED	See the note in the Summary section. Recommended to be done together with the Phase 2 homepage rebuild (item 8).	
37	Calm European-enterprise style; no stock handshake photos, no emoji icons	NOT STARTED		
38	Replace the ecosystem diagram with a clean architecture visual	NOT STARTED		

Information Needed From the Founder

Everything on this list is the only thing blocking further progress on the related item.

- **Legal (item 4):** Registered office address and VAT ID (or confirmation that none has been issued yet); the Managing Director's full name for the Impressum.
- **Scheduling link (item 6):** Confirmation that meet.ebada.de is active, or the correct link to use.
- **Hero copy (item 9):** One sentence for the homepage, in the founder's own words.
- **Venture content (item 11):** Problem/solution summary and honest status for Praktix, Sovra AI, AI-Pass, and Eventify.
- **Research content (item 12):** Publications and project list (SWARMind, SAFE-CARE, RefereeX AI) and any academic partners.
- **Team content (item 13):** Real photos, titles, and short bios for the founder and team — the page is built and ready to receive them.
- **Investor and Partner content (items 14-15):** A short investor summary and confirmation of the grants angle for the Partners page.
- **Spam protection (item 20):** A free Cloudflare Turnstile Site Key and Secret Key.
- **Analytics (item 23):** A Plausible or Matomo account (EU-hosted) and its tracking details.
- **Photography (item 26):** Real photos of the founder, team, and the Munich EXPO, to replace the current stock imagery.